



PROJECT NEWSLETTER October 2016

Grand Union Students



Hello and welcome to our fourth newsletter for Grand Union Students and hope these letters are informative and keeping you up to date on progress on the project.

The erection of metal framed panels to the canal side building is progressing well with walls to ground floor complete with works continuing to second floor as shown above.

We are nearing completion of the foundations to the Althorpe Street building. However this has involved logistical challenges to both complete the works and keep site access free for deliveries which has meant we have had to occasionally utilise space outside site to unload deliveries which may affected access to some businesses on Althorpe Street .We apologise for any disruption caused though once we are out of the ground we shall be able to again accommodate delivery vehicles on site.

Works to construct the concrete structure to first floor level on this building has just commenced and you will soon see the concrete columns above canal side hoarding.

For those of you that use canal towpath you will see that BRINK Urban Artists have decorated a section of our hoarding with some of their work being featured in local press, we hope this is a pleasant additon to the canal side walk. We are also in dialogue with local school to arrange art competition for pupils with the winners works to be displayed on the hoarding.



Althorpe Street Block foundations.

Artwork on Canal Towpath .



We shall continue to endeavour to keep disruption to a minimum and reduce impact to the surrounding area.

The project is now registered with the Considerate Constructors Scheme who will be monitoring the site to ensure that works are completed with due consideration at all times. If anyone wishes to visit the site please contact us and we would pleased to show you around .



